



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 7/27/2020

CHANGE ORDER #1B

Contractor Name: Pfeiffer Electric
Contract Name: Bid Package B, Electrical and Low Voltage Trades
Project Name: MVHS 200 and 300 Wings Lateral Strengthening and Restroom Modernization
Contract Number: C20-089

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
1	Remove and re-route existing conduit at Bldg. 300 so that new 3x12 blocking and seismic strap can be installed, due to design omission and unforeseen conditions.	N/A	2	\$ 10,481.00
2	Remove and re-install wire mold in classrooms at new shear wall locations due to design omission.	N/A	N/A	\$ 3,018.00
4	Relocate FA devices and associated conduit so that new 3x12 blocking and seismic strap can be installed, due to design omission and unforeseen conditions.	N/A	4	\$ 2,857.00
7	Provide power and circuit breaker for new sinks due to design omission.	N/A	10	\$ 3,677.00
Total of Change Order #1B				\$ 20,033.00

Original Contract Amount: \$ 150,900.00

Change Order #1B Amount: \$ 20,033.00

Revised Contract Amount: \$ 170,933.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

