

**Date:** December 13, 2021

## CHANGE ORDER #13A

**Contractor Name:** Sausal Corporation  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym  
**Contract Number:** C20-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
31	Add Access Ladder (DSA Change 147)	N/A	N/A	\$ 1,440.00
32	Add Roof Access Hatch (DSA Change 149)	N/A	N/A	\$ 3,366.00
112	Add railing at bioretention per RFI 505	N/A	505	\$14,022.00
113	Fire-rated HM Doors, Frames, Glass and install per DSA required change	N/A	N/A	\$10,998.00
114	Added bleacher attachments per RFI 321	N/A	321	\$5,028.00
118	Added Window Sill Angle Supports per RFP 029	N/A	RFP #029	\$6,834.00
149	Conflict at railing attachment, per RFI 366	N/A	366	\$1,454.00
150	Added access doors per RFIs 363, 372	N/A	363, 372	\$1,975.00
151	Stair C Bolt and Tread conflicts per RFI 291	N/A	291	\$354.00
152	Added backing per RFP 24	N/A	N/A	\$564.00
153	Added horizontal metal wall panel cover per RFI 459	N/A	N/A	\$18,685.00
154	Patch building R roof per RFI 332/CCD 68	68	332	\$9,107.00
155	Relocation of roof hatches to new location per RFIs 412, 437	N/A	412, 437	\$3,818.00
156	Added canopy weld plates per RFI 418	80	418	\$3,489.00
157	Fixes for relocated electricity per cabinet layout discrepancy	N/A	N/A	\$1,752.00
158	Change culinary FEC per RFI 544	N/A	544.1	\$3,002.00
159	Additional drywall finish work required below writable surface per RFI 487	N/A	487	\$3,265.00
160	Additional cost for conversion to AD400 electronic door hardware per RFI 546	N/A	546	\$26,093.00
161	Add window opening limiters per RFI 568 per District request	N/A	568	\$11,225.00
163	Added window film in room 626 per District request	N/A	N/A	\$2,531.00
164	Added work for sanitary napkin disposal per RFI 489, ASI 53	N/A	489	\$5,817.00
168	Operable partition opening add, per RFI 471	N/A	471	\$1,044.00
169	Added hardware per RFI 563	N/A	563	\$5,305.00
170	Move gym curtain wall tabs per RFI 463.2	N/A	463.2	\$2,637.00
173	Added hardware per RFI 557	N/A	557	\$6,000.00
175	Added standby time for elevator subcontractor	N/A	N/A	\$7,102.00
177	Elevator room and bathroom frame and patch	N/A	N/A	\$1,037.00
178	Added sheet metal shroud for exposed conduits per RFP 31	RFP 31	N/A	\$1,980.00





Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

**MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT**

**BOARD OF TRUSTEES**

Fiona Walter  
Catherine Vonnegut  
Debbie Torok  
Sanjay Dave  
Phil Faillace, Ph.D.

**SUPERINTENDENT**

Dr. Nellie Meyer

179	Patch tile in restroom due to sanitary napkin disposal per RFI 572	N/A	572	\$808.00
181	Engineering wing door track fix due to HVAC duct conflict	N/A	N/A	\$2,067.00
184	Replaced damaged ceiling tiles	N/A	N/A	\$1,603.00
<b>Total of Change Order #13A</b>				<b>\$164,402.00</b>

**Original Contract Amount: \$ 23,400,000.00**

Change Order #1A Amount:	\$ 122,659.00
Change Order #2A Amount:	\$ 56,411.00
Change Order #3A Amount:	\$ 23,238.00
Change Order #4A Amount:	\$ 116,314.00
Change Order #5A Amount:	\$ 142,050.00
Change Order #6A Amount:	\$ 73,401.00
Change Order #7A Amount:	\$ 11,118.00
Change Order #8A Amount:	\$ 60,081.00
Change Order #9A Amount:	\$ 4,402.00
Change Order #10A Amount:	\$ 41,993.00
Change Order #11A Amount:	\$ 27,184.00
Change Order #12A Amount:	\$ 28,132.00
<b>Change Order #13A Amount</b>	<b>\$ 164,402.00</b>

**Revised Contract Amount: \$ 24,271,385.00**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	<b>Date:</b>
_____	_____
<b>Program Manager's Signature:</b>	<b>Date:</b>
_____	_____
<b>Architect's Signature:</b>	<b>Date:</b>
_____	_____
<b>Contractor's Signature:</b>	<b>Date:</b>
_____	_____

Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym  
Sausal Corporation Change Order #13A

12/13/2021

