

MOUNTAIN VIEW-LOS ALTOS UNION HIGH SCHOOL DISTRICT
NON-MEASURE E CONSTRUCTION PROJECTS
CONTRACT MODIFICATION

Date: October 28th, 2024

Project: Non-Measure E Project Development Services Fiscal Year 2024-2025

Vendor Name: Cumming Management Group (RGM Kramer)

Contract Number: P22-001

Original Contract Amount: \$100,000.00

Amendment # 1 Date: 8/8/22 Amount: \$0.00 Reason: The contract for FY 22 Non-Measure E project support services has remaining balance to be paid. Instead of reconciling and closing out this contract and entering a new contract for FY 2023, this contract amendment extends the original agreement end date from 6/30/22 to 6/30/23. Project support service hours will be billed on a time and materials basis and this agreement includes construction management for small non-bond projects.

Amendment # 2 Date: 04/15/24 Amount: \$0.00 Reason: The contract for FY 23 Non-Measure E project support services has remaining balance to be paid. Instead of reconciling and closing out this contract and entering a new contract for FY 2024, this contract amendment extends the original agreement end date from 6/30/23 to 6/30/24. Project support service hours will be billed on a time and materials basis and this agreement includes construction management for small non-bond projects.

Amendment # 3 Date: 10/28/24 Amount: \$0.00 Reason: The contract for FY 23-24 Non-Measure E project support services has remaining balance to be paid. Instead of reconciling and closing out this contract and entering a new contract for FY 2024-2025, this contract amendment extends the original agreement end date from 6/30/24 to 6/30/25. Project support service hours will be billed on a time and materials basis and this agreement includes construction management for small non-bond projects.

Revised Contract Amount: \$100,000.00

| | |
|--|--------------------|
| District: _____ | Date: _____ |
| Michael Mathiesen, Associate Superintendent of Business Services | |
| Vendor: _____ | Date: _____ |
| Richard Kramer, Managing Principle | |