



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 11/17/22

CHANGE ORDER #10A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-096

Table with 5 columns: PCO #, Description, CCD #, RFI #, Amount of Change. Rows include items 73 and 74, and a total row for Change Order #10A.

Original Contract Amount: \$ 5,665,277.00
Change Order #1A Amount: \$ 3,495.00
Change Order #2A Amount: \$ 19,580.00
Change Order #3A Amount: \$ 2,626.00
Change Order #4A Amount: \$ 45,402.00
Change Order #5A Amount: \$ 5,284.00
Change Order #6A Amount: \$ 16,428.00
Change Order #7A Amount: \$ 42,978.00
Change Order #8A Amount: \$ 7,600.00
Change Order #9A Amount: \$ (24,390.00)
Change Order #10A Amount: \$ 33,676.00
Revised Contract Amount: \$ 5,817,956.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Beals Martin  
Bid Package A, General Trades  
MVHS Auxiliary Gym  
Change Order #10A – 11/17/22

<b>Mountain View-Los Altos H.S. District's Signature:</b>		<b>Date:</b>
_____		_____
<b>Program Manager's Signature:</b>		<b>Date:</b>
_____		_____
<b>Architect's Signature:</b>		<b>Date:</b>
_____		_____
<b>Contractor's Signature:</b>		<b>Date:</b>
_____		_____

