

MOUNTAIN VIEW-LOS ALTOS UNION HIGH SCHOOL DISTRICT
MEASURE E CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: May 23, 2022

Project: LAHS IP Clock Speaker Replacement Project – Amendment # 1

Vendor Name: RGM Kramer, Inc.

Contract Number: C21-147

RGMK Job Code: MVL024

Original Contract Amount: \$67,040.00

Amendment # 1 Date: 5/23/22 **Amount:** (\$4,714.97) **Reason:** Final reconciliation of Construction Management services fee based on final construction costs and General Conditions fee based on T&M. Per contract, the CM fee is based on a sliding fee scale percentage of the trade contracts managed. The final construction basis was increased from \$338,000 to \$369,266. The commensurate sliding scale fee revision for the increase is \$2,501. The final general conditions fee is \$32,783.75, a decrease of \$7,216.25 from \$40,000. Project is complete.

Revised Contract Amount: \$62,325.03

<p>District: _____ Date: _____ Michael Mathiesen, Associate Superintendent of Business Services</p> <p>Vendor: _____ Date: _____ Richard Kramer, President</p>
--