



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/13/2021

CHANGE ORDER #19A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
DSA Application Number: 01-117904
Contract Number: C20-016

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Rows include PCO 45, 123, 154, 156 and a Total of Change Order #19A row.

Original Contract Amount: \$ 18,673,052.00

- Change Order #1A Amount: \$ 95,942.00
Change Order #2A Amount: \$ 190,161.00
Change Order #3A Amount: \$ 66,509.00
Change Order #4A Amount: \$ 29,926.00
Change Order #5A Amount: \$ 42,805.00
Change Order #6A Amount: \$ 4,897.00
Change Order #7A Amount: \$ 29,883.00
Change Order #8A Amount: \$ 64,622.00
Change Order #9A Amount: \$ 5,056.00
Change Order #10A Amount: \$ 56,974.00
Change Order #11A Amount: \$ 65,430.00
Change Order #12A Amount: \$ 68,031.00
Change Order #13A Amount: \$ 32,544.00
Change Order #14A Amount: \$ 9,995.00
Change Order #15A Amount: \$ 26,582.00
Change Order #16A Amount: \$ 71,894.00
Change Order #17A Amount: \$ 6,703.00
Change Order #18A Amount: \$ 31,729.00
Change Order #19A Amount: \$ 22,685.00

Revised Contract Amount: \$ 19,595,420.00

