



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 5/18/2020

**CHANGE ORDER #3A**

**Contractor Name:** Sausal Corporation  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym  
**Contract Number:** C20-007

| PCO #                            | Reason for Change  | CCD # | RFI # | Amount of Change    |
|----------------------------------|--|-------|-------|---------------------|
| 13R1                             | Change nine (9) windows to operable curtain wall at building R (RW1 to RC4) due to design discrepancy. | N/A   | 037   | \$ 21,931.00        |
| 52                               | Revised hardware group 20 per ASI 19 due to electrical code requirement.                               | N/A   | N/A   | \$ 1,307.00         |
| <b>Total of Change Order #3A</b> |  |       |       | <b>\$ 23,238.00</b> |

**Original Contract Amount: \$ 23,400,000.00**

**Change Order #1A Amount: \$ 122,659.00**

**Change Order #2A Amount: \$ 56,411.00**

**Change Order #3A Amount: \$ 23,238.00**

**Revised Contract Amount: \$ 23,602,308.00**

|   |       |              |       |
|---|-------|--------------|-------|
| <b>Mountain View-Los Altos H.S. District's Signature:</b> | _____ | <b>Date:</b> | _____ |
| <b>Program Manager's Signature:</b>                       | _____ | <b>Date:</b> | _____ |
| <b>Architect's Signature:</b>                             | _____ | <b>Date:</b> | _____ |
| <b>Contractor's Signature:</b>                            | _____ | <b>Date:</b> | _____ |

