



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 10/05/2020

CHANGE ORDER #3C

Contractor Name: MK Pipelines
Contract Name: Bid Package C, Underground Utilities Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-009

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
44	Furnish labor, material, and equipment to provide additional excavation and reroute fire line beneath existing utilities that were in conflict with fire line elevation.	N/A	97, 101, 112, 146, 169, 172	\$ 52,761.00
Total of Change Order #3C				\$ 52,761.00

Original Contract Amount: \$ 1,078,200.00

Change Order #1C Amount: \$ 71,043.00

Change Order #2C Amount: \$ 53,027.00

Change Order #3C Amount: \$ 52,761.00

Revised Contract Amount: \$ 1,255,031.00

Mountain View-Los Altos H.S. District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____

