



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/14/2020

CHANGE ORDER #7E

Contractor Name: Ciari Plumbing and Heating
Contract Name: Bid Package E, Plumbing Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-011

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
74	Change sanitary sewer cast iron pipe to acid waste George Fisher Fuseal polypropylene pipe and fittings due to design error.	N/A	300	\$ 5,066.00
Total of Change Order #7E				\$ 5,066.00

Original Contract Amount: \$ 665,379.00

Change Order #1E Amount: \$ 2,521.00

Change Order #2E Amount: \$ 10,352.00

Change Order #3E Amount: \$ 15,281.00

Change Order #4E Amount: \$ 3,354.00

Change Order #5E Amount: \$ 9,284.00

Change Order #6E Amount: \$ 11,793.00

Change Order #7E Amount: \$ 5,066.00

Revised Contract Amount: \$ 723,030.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

