



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 6/8/2020

CHANGE ORDER #4E

Contractor Name: Ciari Plumbing and Heating
Contract Name: Bid Package E, Plumbing Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-011

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 54, Add missing sanitary sewer point of connection at Bldg. R due to design omission, N/A, 199, \$ 3,354.00. Row 2: Total of Change Order #4E, \$ 3,354.00.

Original Contract Amount: \$ 665,379.00
Change Order #1E Amount: \$ 2,521.00
Change Order #2E Amount: \$ 10,352.00
Change Order #3E Amount: \$ 15,281.00
Change Order #4E Amount: \$ 3,354.00
Revised Contract Amount: \$ 696,887.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

