



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/18/23

CHANGE ORDER #21A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVLA Freestyle Academy Classroom Buildings
DSA Application Number: 01-119078
Contract Number: C21-118

PCO #	Description	CCD #	RFI #	Amount of Change
168	Credit for Unused A1 Allowance	N/A	N/A	\$(23,400.00)
169	Credit for Unused A2 Allowance	N/A	N/A	\$(44,860.00)
	Total of Change Order #21A			\$(68,260.00)

Original Contract Amount: \$ 5,566,985.00

Change Order #1A Amount: \$ 7,767.00

Change Order #2A Amount: \$ 100,669.00

Change Order #3A Amount: \$ 52,934.00

Change Order #4A Amount: \$ 17,068.00

Change Order #5A Amount: \$ 21,527.00

Change Order #6A Amount: \$ 11,740.00

Change Order #7A Amount: \$ 37,166.00

Change Order #8A Amount: \$ 9,842.00

Change Order #9A Amount: \$ 11,040.00

Change Order #10A Amount: \$ 53,418.00

Change Order #11A Amount: \$ 17,254.00

Change Order #12A Amount: \$ 92,543.00

Change Order #13A Amount: \$ 7,498.00

Change Order #14A Amount: \$ 16,367.00

Change Order #15A Amount: \$ 33,125.00

Change Order #16A Amount: \$ 5,576.00

Change Order #17A Amount: \$ 4,742.00

Change Order #18A Amount: \$ 24,498.00

Change Order #19A Amount: \$ 43,511.00

Change Order #20A Amount: \$ 1,459.00

Change Order #21A Amount: \$ (68,260.00)





Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Beals Martin
Bid Package A, General Trades
Freestyle Academy
Change Order #21A – 12/18/23

Revised Contract Amount: \$ 6,068,469.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

