



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 1/27/2020

CHANGE ORDER #1A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-016

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
1	Bid Set to DSA-Approved Set changes: Furnish and install curbs for relief vents.	N/A	N/A	\$ 10,392.00
2	Bid Set to DSA-Approved Set changes: Fabricate and install additional rebar and concrete for footings at buildings A, B, C, and D.	N/A	N/A	\$ 31,970.00
3	Bid Set to DSA-Approved Set changes: Fabricate and install additional rebar for columns at buildings A, B, C, and D.	N/A	N/A	\$ 38,988.00
5	Bid Set to DSA-Approved Set changes: Supply and install additional chain link fencing and gate due to relocated condensing unit.	N/A	N/A	\$ 8,355.00
14	Bid Set to DSA-Approved Set changes: Change in anchor rod length and depth for the moment frame.	N/A	N/A	\$ 609.00
15	Remove ground and surface water from construction site due to rainy weather prior to concrete pour and backfills.	N/A	N/A	\$ 5,628.00
Total of Change Order #1A				\$ 95,942.00

Original Contract Amount: \$ 18,673,052.00

Change Order #1A Amount: \$ 95,942.00

Revised Contract Amount: \$ 18,768,994.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Mountain View High School New Classroom Buildings
Beals Martin Change Order #1A
1/27/2020

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

