



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/13/2021

CHANGE ORDER #4F

Contractor Name: Bay Point Control, Inc. DBA Marina Mechanical
Contract Name: Bid Package F, HVAC Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-012

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
145	Rework existing ductwork at room 120 due to design omission.	N/A	N/A	\$ 2,397.00
146	Furnish and install split system in IDF room at Bldg. S due to unforeseen conditions.	N/A	565	\$ 11,780.00
147	Furnish and install control wiring for Captive Air Temp Sensors due to design omission.	N/A	N/A	\$ 3,268.00
148	Reconfigure and install ductwork at small gym due to conflict, as directed in ASI #058.	N/A	N/A	\$ 33,802.00
Total of Change Order #4F				\$ 51,247.00

Original Contract Amount: \$ 2,700,000.00

Change Order #1F Amount: \$ 36,021.00

Change Order #2F Amount: \$ 20,965.00

Change Order #3F Amount: \$ 7,581.00

Change Order #4F Amount: \$ 51,247.00

Revised Contract Amount: \$ 2,815,814.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

