



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/13/21

CHANGE ORDER #2C

Contractor Name: MK Pipelines
Contract Name: Bid Package C, Underground Utilities Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-098

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
5	Re-route existing gas and water pipe found in building pad.	N/A	34 & 15.1	\$ 47,722.50
Total of Change Order #2C				\$ 47,722.50

Original Contract Amount: \$ 165,200.00

Change Order #1C Amount: \$ 1,779.00

Change Order #2C Amount: \$ 47,722.50

Revised Contract Amount: \$ 214,701.50

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

