



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Date: 04/05/2021

CHANGE ORDER #8A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-007

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Rows include PCO 29 (Bid Set to DSA-Approved Set changes), PCO 63 (Culinary flooring type revised), and a Total of Change Order #8A row.

Original Contract Amount: \$ 23,400,000.00
Change Order #1A Amount: \$ 122,659.00
Change Order #2A Amount: \$ 56,411.00
Change Order #3A Amount: \$ 23,238.00
Change Order #4A Amount: \$ 116,314.00
Change Order #5A Amount: \$ 142,050.00
Change Order #6A Amount: \$ 73,401.00
Change Order #7A Amount: \$ 11,118.00
Change Order #8A Amount: \$ 60,081.00
Revised Contract Amount: \$ 24,005,272.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

