



BOARD OF TRUSTEES
Sanjay Dave
Esmeralda Ortiz, Ph.D.
Thida Cornes
Phil Failace, Ph.D.
Catherine Vonnegut

SUPERINTENDENT
Eric Volta

Date: 9/9/2024

CHANGE ORDER #5K

Contractor Name: Mastria Painting
Contract Name: Bid Package K, Painting
Project Name: LAHS Facility Repairs Inc. 1&2 - 500 Wing Replacement
DSA Application Number: 01-119446 & 01-120208
Contract Number: C23-034

Table with 5 columns: PCO #, Description, CCD #, RFI #, Amount of Change. Row 1: 109, Facility Repairs Inc 2: Provide labor and equipment to remove the existing top layer of paint... \$ 20,271.00. Row 2: Total of Change Order #5K \$ 20,271.00

Original Contract Amount: \$ 186,000.00
Change Order #1K Amount: \$ 14,667.00
Change Order #2K Amount: \$ 26,376.00
Change Order #3K Amount: \$ 10,824.00
Change Order #4K Amount: \$ 840.00
Change Order #5K Amount: \$ 20,271.00
Revised Contract Amount: \$ 258,978.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

