



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 08/08/22

CHANGE ORDER #1K

Contractor Name: Casey-Fogli Concrete
Contract Name: Bid Package K, Site Concrete Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-104

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 53R, Two existing locations at the path of travel shall be replaced & repaired to meet DSA requirements... \$26,011.00. Row 2: Total of Change Order #1K, \$26,011.00

Original Contract Amount: \$276,380.00
Change Order #1K Amount: \$26,011.00
Revised Contract Amount: \$302,391.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

