



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 8/10/2020

CHANGE ORDER #3E

Contractor Name: O.C. McDonald Co.
Contract Name: Bid Package E, Plumbing Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-020

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
47	Per District request, furnish and install revised faucet and lavatories in rooms A108 and A109 per RFP 15.	N/A	183	\$ 9,680.00
Total of Change Order #3E				\$ 9,680.00

Original Contract Amount: \$ 639,370.00

Change Order #1E Amount: \$ 48,001.00

Change Order #2E Amount: \$ 2,357.00

Change Order #3E Amount: \$ 9,680.00

Revised Contract Amount: \$ 699,408.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

