



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 09/27/2021

CHANGE ORDER #1A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Student Services Building
Contract Number: C21-106

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
3	Additional cost due to increased tax rate for equipment as of 7/1/21 per California City & County sales and use tax rates.	N/A	N/A	\$ 439.00
4	Additional rebar material escalation cost.	N/A	N/A	\$ 54,926.00
Total of Change Order #1A				\$ 55,365.00

Original Contract Amount: \$ 15,836,773.00

Change Order #1A Amount: \$ 55,365.00

Revised Contract Amount: \$ 15,892,138.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

