

Date: 05/08/2023

CHANGE ORDER #7C

Contractor Name: Robert A. Bothman
Contract Name: Bid Package C, Underground Utilities Trades
Project Name: Los Altos High School Student Services Building
DSA Application #: 01-119006
Contract Number: C21-081

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
132	Provide labor, equipment, and material to excavate (7) drain inlet bases, that were previously installed below grade to prevent further damage during site work activities per work directive #89, and add concrete extension pieces as needed to adjust the drain inlets to finish grade before concrete sidewalk placement can continue.	N/A	N/A	\$ 19,831.00
140	Provide labor, equipment, and material to remediate the wet soil on the north side of the student services building that was caused by excessive wet weather conditions this winter. Contractor shall also remove and dispose of misc. Debris and dirt spoils that have accumulated throughout the site over the past several months of construction. All material shall be brought to an appropriate disposal facility.	N/A	N/A	\$ 10,584.00
Total of Change Order #7C				\$ 30,415.00

Original Contract Amount: **\$ 439,200.00**

Change Order #1C Amount: \$ 12,059.00

Change Order #2C Amount: \$ 102,869.00

Change Order #3C Amount: \$ 159,626.50

Change Order #4C Amount: \$ 96,326.16

Change Order #5C Amount: \$ 20,932.22

Change Order #6C Amount: \$ 14,614.10

Change Order #7C Amount: \$ 30,415.00

Revised Contract Amount: **\$ 876,041.98**





Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School Student Services Building
Robert A. Bothman Change Order #7C
05/08/2023

Mountain View-Los Altos H.S. District's Signature:		Date:	
Program Manager's Signature:		Date:	
Architect's Signature:		Date:	
Contractor's Signature:		Date:	

