



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 7/27/2020

**CHANGE ORDER #2C**

**Contractor Name:** MK Pipelines  
**Contract Name:** Bid Package C, Underground Utilities Trades  
**Project Name:** Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym  
**Contract Number:** C20-009

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
45	Underground utility conflicts with Bldg. R footings.	N/A	109, 130, 133, 140	\$ 53,027.00
<b>Total of Change Order #2C</b>				<b>\$ 53,027.00</b>

**Original Contract Amount: \$ 1,078,200.00**

**Change Order #1C Amount: \$ 71,043.00**

**Change Order #2C Amount: \$ 53,027.00**

**Revised Contract Amount: \$ 1,202,270.00**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

