



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 04/26/2021

CHANGE ORDER #1-PV

Contractor Name: General Lighting Service, Inc.
Contract Name: Photovoltaic Installation, Electrical & Low Voltage Trades
Project Name: Mountain View High School and Los Altos High School New Classrooms
Contract Number: C21-044

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
91	Differential in Los Altos HS materials cost increases due to significant unforeseen increases in commodity prices (no contractor markup).	N/A	N/A	\$ 45,000.00
Total of Change Order #1-PV				\$ 45,000.00

Original Contract Amount: \$ 608,792.00

Change Order #1-PV Amount: \$ 45,000.00

Revised Contract Amount: \$ 653,792.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

