



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 02/15/22

CHANGE ORDER #1E

Contractor Name: McGuire and Hester
Contract Name: Bid Package E, Landscaping
Project Name: MVLA Athletic Fields
DSA Application Numbers: MVHS: 01-119132 / LAHS:01-119143
Contract Number: C21-062 A&B

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
8	Added irrigation line on the Los Altos site due to not shown on as-builts and contractor demolished all per plans due to design omission.	N/A	12	\$ 5,807.00
11	Provided material and labor for a new irrigation line at Los Altos to the existing tennis courts quick connect fittings. The quick connects will provide water supply to be able to wash off the courts if required for maintenance. Cost was revised to include an extra portion.	N/A	12	\$ 16,555.00
18	Added tree bubbler irrigation and lines at Los Altos which were missing on the bid set plans. Scope was missing water to new trees shown on the landscaping plans.	N/A	12	\$ 6,387.00
27	Added baseball fines in the warning track area at Mountain View campus for bullpen, outfield, backstop, and walkway which are not shown on the plans to be freshened up per District request.	N/A	N/A	\$ 30,357.00
28	Removed existing and reinstalled new decomposed granite along edge of existing fence line at the Los Altos site which was the existing pathway to softball batting cages. Replaced rotten header board along edge to hold back material per District request.	N/A	N/A	\$ 13,699.00
29	Added two trees, mulch, and irrigation at the Los Altos 900-wing Bldg. due to added planter areas and beautify adjacent per District Request.	N/A	18	\$ 6,930.00
32	Added baseball fines in outfield and foul areas of Los Altos which are not shown in the plans. Plans only show half of this work and scope was missing to refreshen all areas played per District request.	N/A	N/A	\$ 13,260.00
Total of Change Order #1E				\$ 92,995.00

Original Contract Amount: \$ 730,000.00

Change Order #1E Amount: \$ 92,995.00

Revised Contract Amount: \$ 822,995.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

McGuire and Hester
Bid Package E, Landscaping
MVLA Athletic Fields

Change Order#1E
02/14/22

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

