



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 02/15/22

CHANGE ORDER #2D

Contractor Name: McKim Corporation
Contract Name: Bid Package D, Site Concrete
Project Name: MVLA Athletic Fields
DSA Application Numbers: MVHS: 01-119132 / LAHS:01-119143
Contract Number: C21-061 A&B

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
9	Additional concrete and digging work at Mountain View due to an existing post and concrete larger than specified and breaking in hole when trying to remove.	N/A	N/A	\$ 1,835.00
22	Added flush curbs due to existing 900 buildings footings at Los Altos due to grade issues shown on the sidewalk. Added seat walls and curbs to revise these existing issues and create planter walls and added landscaping areas.	N/A	18	\$29,573.00
24	Provide temporary fencing at Los Altos to keep foot traffic off the sod until it takes to the soil to maintain the sod warranty period per District request.	N/A	30	\$ 7,552.00
25	Additional concrete seat wall and curb at Los Altos 900 wing planter area to match PCO 22-extra concrete work.	N/A	18.1	\$13,126.00
Total of Change Order #2D				\$ 52,086.00

Original Contract Amount: \$ 842,927.60

Change Order #1D Amount: \$ 983.98

Change Order #2D Amount: \$ 52,086.00

Revised Contract Amount: \$ 895,997.58

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____



GREEN BUSINESS

1299 Bryant Avenue, Mountain View, California 94040-4599

Phone: (650)940-4650