



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 08/14/23

CHANGE ORDER #7B

Contractor Name: Duran & Venables
Contract Name: Bid Package B, Earthwork & Paving Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-097

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
90R	Replace (excavate wet soil, pump out water and install stabilizing fabric) wet soil with base rock (1500 square feet) to achieve required compaction level and to be able to install asphalt. In addition, contractor shall demo approximately 600 square feet of concrete sidewalk (due to it being used for construction entrance) and demo an additional (500 square feet) unforeseen asphalt and replace with base rock.	N/A	N/A	\$ 80,212.50
Total of Change Order #7B				\$ 80,212.50

Original Contract Amount: \$ 430,500.00

Change Order #1B Amount: \$ 2,897.50

Change Order #2B Amount: \$ 45,072.00

Change Order #3B Amount: \$ 9,095.50

Change Order #4B Amount: \$ 6,674.45

Change Order #5B Amount: \$ 9,643.16

Change Order #6B Amount: \$ 3,604.00

Change Order #7B Amount: \$ 80,212.50

Revised Contract Amount: \$ 587,698.86

Mountain View-Los Altos H.S. District's Signature:		Date:
_____		_____
Program Manager's Signature:		Date:
_____		_____
Architect's Signature:		Date:
_____		_____
Contractor's Signature:		Date:
_____		_____

