

MOUNTAIN VIEW – LOS ALTOS UNION HIGH SCHOOL DISTRICT
MEASURE E CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: October 26, 2020

Project: LAHS Auxiliary Gymnasium Project

Vendor Name: RGM Kramer, Inc.

Contract Number: Contract #C18-023

Original Contract Amount: \$ 797,740

Amendment # 1 Date: 3/30/20 Amount: \$ 136,000 Reason: Extra General Conditions T&M allowance is anticipated to manage the job to an extended schedule, at an additional T&M allowance of \$136,000, for a revised General Conditions allowance of \$ 320,000.

Amendment # 2 Date: 10/26/20 Amount: \$ 99,000 Reason: Extra General Conditions T&M allowance to manage the job to an extended schedule, at an additional T&M allowance of \$99,000, for a revised General Conditions allowance of \$ 419,000.

Revised Contract Amount: \$ 1,032,740

<p>District: _____ Date: _____ Michael Mathiesen, Associate Superintendent, Business Services</p> <p>Vendor: _____ Date: _____ Richard Kramer, President</p>
--