



Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Thida Cornes  
Sanjay Dave  
Phil Faillace, Ph.D.  
Esmeralda Ortiz  
Catherine Vonnegut

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 05/22/2023

**CHANGE ORDER #14A**

**Contractor Name:** Sausal Corporation  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Los Altos High School Student Services Building  
**DSA Application Number:** 01-119006  
**Contract Number:** C21-079

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
105	Provide and install backing (top and bottom) for 32 markerboards and 32 tackboards at the locations shown in RFP. The contractor shall notify the Construction Manager prior to starting work and present the CM with a T&M tag to authorize and sign daily. Markerboards & tackboards will be provided and installed by others at a later date.	N/A	RFP #9	\$ 5,570.40
129	Provide and install additional metal stud framing & drywall, that was not shown in the contract drawings, to cover the exposed beam along gridline A in the student union room (U101).	N/A	421	\$ 6,543.48
141	Provide modifications at the head & jamb connection between curtainwall #11 and the sliding door due to a design discrepancy as described in RFI. Contractor to revise shop drawings and calculations accordingly for review and approval by DSA.	N/A	435	\$ 9,591.51
143	Provide and install additional metal stud framing and drywall at curtain wall #7 as needed to frame-in a wall that is not detailed on the plans as discussed between the architect, construction manager, and contractor in the field and described in RFI.	N/A	437	\$ 5,105.52
<b>Total of Change Order #14A</b>				<b>\$ 26,810.91</b>





Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School Student Services Building
Sausal Corporation Change Order #14A
05/22/2023

Table with contract amounts: Original Contract Amount: \$ 13,541,000.00; Change Order #1A through #14A amounts; Revised Contract Amount: \$ 13,970,231.40

Signature and Date lines for Mountain View-Los Altos H.S. District, Program Manager, Architect, and Contractor.

