



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 7/27/2020

CHANGE ORDER #1C

Contractor Name: Guerra Construction
Contract Name: Bid Package C, Underground Utilities Trades
Project Name: District Office Portable Relocation
Contract Number: P20-045

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
4	Install additional AB rock in 4 locations to align top of rock with the grade under building, due to design omission.	N/A	14	\$ 5,880.00
Total of Change Order #1C				\$ 5,880.00

Original Contract Amount: \$ 119,700.00

Change Order #1C Amount: \$ 5,880.00

Revised Contract Amount: \$ 125,580.00

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

