



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 08/08/2022

CHANGE ORDER #3A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: LAHS Student Services Building
DSA Application Number: 01-119006
Contract Number: C21-079

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Contains 3 rows of change details and a total row.

Original Contract Amount: \$ 13,541,000.00
Change Order #1A Amount: \$ 46,407.01
Change Order #2A Amount: \$ 26,732.74
Change Order #3A Amount: \$ 46,193.43
Revised Contract Amount: \$ 13,660,333.18

Signature lines for Mountain View-Los Altos H.S. District, Program Manager, Architect, and Contractor, each with a corresponding Date field.

