



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/13/2021

CHANGE ORDER #13E

Contractor Name: Ciari Plumbing and Heating
Contract Name: Bid Package E, Plumbing Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-011

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
137	Test gas pressure and install regulator at Bldg. R due to unforeseen conditions.	N/A	526.2	\$ 1,058.00
138	Additional required trucking off-haul charges and dump fees.	N/A	N/A	\$ 7,403.00
139	Credit for concrete removed in value-engineered installation detail for acid neutralization tank.	N/A	449	\$ (641.00)
140	Add condensate in IDF room at Bldg S due to unforeseen conditions.	N/A	565	\$ 2,604.00
Total of Change Order #13E				\$10,424.00

Original Contract Amount:	\$ 665,379.00
Change Order #1E Amount:	\$ 2,521.00
Change Order #2E Amount:	\$ 10,352.00
Change Order #3E Amount:	\$ 15,281.00
Change Order #4E Amount:	\$ 3,354.00
Change Order #5E Amount:	\$ 9,284.00
Change Order #6E Amount:	\$ 11,793.00
Change Order #7E Amount:	\$ 5,066.00
Change Order #8E Amount:	\$ 12,142.00
Change Order #9E Amount:	\$ 16,850.00
Change Order #10E Amount:	\$ 7,537.00
Change Order #11E Amount:	\$ 4,703.00
Change Order #12E Amount:	\$ 6,958.00
Change Order #13E Amount:	\$ 10,424.00
Revised Contract Amount:	\$ 781,644.00

