



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 08/09/2021

CHANGE ORDER #12A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
103	Storefront material changes due to a design error.	N/A	499	\$4,295.00
104	Retrofit storefront doors and frames for electrical hinges (11 each) due to a design omission.	N/A	N/A	\$18,034.00
110	New equipment (custom sinks) at culinary per District request.	N/A	530	\$5,803.00
Total of Change Order #12A				\$28,132.00

Original Contract Amount: \$ 23,400,000.00

Change Order #1A Amount: \$ 122,659.00

Change Order #2A Amount: \$ 56,411.00

Change Order #3A Amount: \$ 23,238.00

Change Order #4A Amount: \$ 116,314.00

Change Order #5A Amount: \$ 142,050.00

Change Order #6A Amount: \$ 73,401.00

Change Order #7A Amount: \$ 11,118.00

Change Order #8A Amount: \$ 60,081.00

Change Order #9A Amount: \$ 4,402.00

Change Order #10A Amount: \$ 41,993.00

Change Order #11A Amount: \$ 27,184.00

Change Order #12A Amount: \$ 28,132.00

Revised Contract Amount: \$ 24,106,983.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View, Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Sausal Corporation Change Order #12A
08/09/2021

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

