



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 11/17/22

CHANGE ORDER #2B

Contractor Name: Duran & Venables
Contract Name: Bid Package B, Earthwork & Paving Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-097

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
72	Install concrete rings (for raising manhole ring up to grade from underneath.) and raise (5) existing utility boxes to grade and prepare for asphalt work. This is needed to make sure the new asphalt is flush with the boxes. Work to be done on time and materials, not to exceed \$16,000.	N/A	N/A	\$ 14,658.00
79	Existing asphalt at the tennis court is in poor condition (in some locations it has failed). Per District request, demolish approximately 5750 square feet of existing asphalt, dispose and off haul properly, and install new asphalt and prepare for final coating.	N/A	N/A	\$ 30,414.00
Total of Change Order #2B				\$ 45,072.00

Original Contract Amount: \$ 430,500.00

Change Order #1B Amount: \$ 2,897.50

Change Order #2B Amount: \$ 45,072.00

Revised Contract Amount: \$ 478,469.50

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

