

Date: 2/15/2022

CHANGE ORDER #2L

Contractor Name: Scapes, Inc.
Contract Name: Bid Package L, Landscaping Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Aux Gym
DSA Application Number: 01-117848
Contract Number: C20-015

| PCO # | Reason for Change | CCD # | RFI # | Amount of Change |
|----------------------------------|---|-------|------------|---------------------|
| 196 | Provide tree, shrubs, irrigation, and concrete for the classroom courtyard per District request. | 270 | N/A | \$ 7,437.00 |
| 197 | Replace backflow preventer which was stolen from storage site area for the classroom project per District request. | N/A | N/A | \$ 2,187.00 |
| 199 | Add Visqueen (polyethylene plastic sheeting) under bioswale at the classroom project in areas which are not shown on the plans. | N/A | N/A | \$ 1,440.00 |
| 200 | Add neighbor tree screening along the East drive for privacy screening. Furnish labor, equipment, and materials to add fifteen Cypress trees at 12 ft, includes off-haul, soil amendments, irrigation system, removal of boulders and one existing Elm tree per District request. | N/A | N/A | \$ 34,590.00 |
| 201 | Added landscape to existing pool area on the classroom project per District request. | N/A | 524 | \$ 952.00 |
| 202 | Added planter wall detail on the classroom project per District request. | N/A | 500 501 | \$ 522.00 |
| Total of Change Order #2L | | | | \$ 47,128.00 |

Original Contract Amount: \$ 307,000.00

Change Order #1L Amount: \$ 1,847.00

Change Order #2L Amount: \$ 47,128.00

Revised Contract Amount: \$ 355,975.00

| | | |
|---|-------|--------------------|
| Mountain View-Los Altos H.S. District's Signature: | _____ | Date: _____ |
| Program Manager's Signature: | _____ | Date: _____ |
| Architect's Signature: | _____ | Date: _____ |
| Contractor's Signature: | _____ | Date: _____ |

