



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 12/13/21

CHANGE ORDER #2A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Auxiliary Gym
DSA Application Number: 01-118995
Contract Number: C21-096

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
9	Delete and provide credit for vapor barrier under slab and add Moxie 1800 concrete admixture per District request.	N/A	N/A	\$ 17,061.00
10	Detail and fabricate 4 new ECCO brackets to support the roof top mechanical units.	N/A	70	\$ 2,519.00
Total of Change Order #2A				\$ 19,580.00

Original Contract Amount: \$ 5,665,277.00

Change Order #1A Amount: \$ 3,495.00

Change Order #2A Amount: \$ 19,580.00

Revised Contract Amount: \$ 5,688,352.00

Mountain View-Los Altos H.S. District's Signature:		Date:
_____		_____
Program Manager's Signature:		Date:
_____		_____
Architect's Signature:		Date:
_____		_____
Contractor's Signature:		Date:
_____		_____

