

MOUNTAIN VIEW – LOS ALTOS UNION HIGH SCHOOL DISTRICT  
MEASURE E CONSTRUCTION PROGRAM  
CONTRACT MODIFICATION

**Date:** March 30, 2020

**Project:** LAHS Auxiliary Gymnasium Project

**Vendor Name:** RGM Kramer, Inc.

**Contract Number:** Contract #C18-023

**Original Contract Amount:** \$ 797,740

**Amendment # 1 Date:** 3/30/20 **Amount:** \$ 136,000 **Reason:** Extra General Conditions T&M allowance is anticipated to manage the job to an extended schedule, at an additional T&M allowance of \$136,000, for a revised General Conditions allowance of \$ 320,000.

**Revised Contract Amount:** \$ 933,740

<p><b>District:</b> _____ <b>Date:</b> _____ Michael Mathiesen, Associate Superintendent, Business Services</p> <p><b>Vendor:</b> _____ <b>Date:</b> _____ Rick Kramer, President</p>
---