



Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

**Date:** 6/8/2020

**CHANGE ORDER #4A**

**Contractor Name:** Sausal Corporation  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym  
**Contract Number:** C20-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
14	Revised bent plate at Bldg. R to accommodate wall setback per ASI 001.	N/A	N/A	\$ 4,048.00
46R1	Provide PV support system (Increment 2) per District request.	016	N/A	\$ 78,553.00
53	Added steel framing at Bldg. T canopy per District request.	N/A	N/A	\$ 30,478.00
55	Add 1-hr rated glass per RFI 187.	N/A	187	\$ 3,235.00
<b>Total of Change Order #4A</b>				<b>\$116,314.00</b>

**Original Contract Amount:** \$ 23,400,000.00

**Change Order #1A Amount:** \$ 122,659.00

**Change Order #2A Amount:** \$ 56,411.00

**Change Order #3A Amount:** \$ 23,238.00

**Change Order #4A Amount:** \$ 116,314.00

**Revised Contract Amount:** \$ 23,718,622.00

<b>Mountain View-Los Altos H.S. District's Signature:</b>	<b>Date:</b>
_____	_____
<b>Program Manager's Signature:</b>	<b>Date:</b>
_____	_____
<b>Architect's Signature:</b>	<b>Date:</b>
_____	_____
<b>Contractor's Signature:</b>	<b>Date:</b>
_____	_____

