



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 02/08/2021

CHANGE ORDER #9E

Contractor Name: Ciari Plumbing and Heating
Contract Name: Bid Package E, Plumbing Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-011

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
79	Upsize water line from 1-1/2" to 2" per RFI 333 due to design error.	N/A	333	\$ 3,116.00
80	Added washer box and associated waste, vent, and water lines due to design omission.	N/A	347	\$ 7,824.00
81	Added condensate lines to SAC units at Buildings R and T per RFI 351 due to design omission.	N/A	351	\$ 5,910.00
Total of Change Order #9E				\$ 16,850.00

Original Contract Amount: \$ 665,379.00

Change Order #1E Amount: \$ 2,521.00

Change Order #2E Amount: \$ 10,352.00

Change Order #3E Amount: \$ 15,281.00

Change Order #4E Amount: \$ 3,354.00

Change Order #5E Amount: \$ 9,284.00

Change Order #6E Amount: \$ 11,793.00

Change Order #7E Amount: \$ 5,066.00

Change Order #8E Amount: \$ 12,142.00

Change Order #9E Amount: \$ 16,850.00

Revised Contract Amount: \$ 752,022.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Ciari Plumbing and Heating Change Order #9E
02/08/2021

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

