



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT
Dr. Nellie Meyer

Date: 10/05/2020

CHANGE ORDER #5A

Contractor Name: Coulter Construction
Contract Name: Bid Package A, General Trades
Project Name: MVHS 200 and 300 Wings Lateral Strengthening and Restroom Modernization
Contract Number: C20-088

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 16, Added supervision costs per updated schedule accounting for design errors and unforeseen conditions, N/A, N/A, \$ 46,672.00. Row 2: Total of Change Order #5A, \$ 46,672.00.

Original Contract Amount: \$ 1,539,995.00
Change Order #1A Amount: \$ 47,214.00
Change Order #2A Amount: \$ (36,499.00)
Change Order #3A Amount: \$ 7,105.00
Change Order #4A Amount: \$ (2,060.00)
Change Order #5A Amount: \$ 46,672.00
Revised Contract Amount: \$ 1,602,427.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

