



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 03/28/22

**CHANGE ORDER #1A**

**Contractor Name:** Sausal Corporation  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** LAHS Student Services Building  
**DSA Application Number:** 01-119006  
**Contract Number:** C21-079

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
19	Added work to pothole and located slurry areas along the north joint trench per Geotechnical recommendations for footing at excavation zone of influence.	N/A	N/A	\$ 15,507.76
23	Clean-out, de-water and de-mucking of newly excavated building footings during rain events between 12/14/21 through 1/5/22, per District request.	N/A	N/A	\$ 22,521.65
31	Added structural steel roof revisions per CCD #19 and #21 due to DSA changes to roof structure and bearing loads alignments.	19&21	N/A	\$ 8,377.60
<b>Total of Change Order #1A</b>				<b>\$ 46,407.01</b>

**Original Contract Amount: \$ 13,541,000.00**

**Change Order #1A Amount: \$ 46,407.01**

**Revised Contract Amount: \$ 13,587,407.01**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

