



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Date: 06/14/2021

CHANGE ORDER #11A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-007

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Rows include PCO 99 (Gym subfloor), PCO 100 (Bid Set to DSA-Approved Set changes), and a Total of Change Order #11A row.

Original Contract Amount: \$ 23,400,000.00
Change Order #1A Amount: \$ 122,659.00
Change Order #2A Amount: \$ 56,411.00
Change Order #3A Amount: \$ 23,238.00
Change Order #4A Amount: \$ 116,314.00
Change Order #5A Amount: \$ 142,050.00
Change Order #6A Amount: \$ 73,401.00
Change Order #7A Amount: \$ 11,118.00
Change Order #8A Amount: \$ 60,081.00
Change Order #9A Amount: \$ 4,402.00
Change Order #10A Amount: \$ 41,993.00
Change Order #11A Amount: \$ 27,184.00
Revised Contract Amount: \$ 24,078,851.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View, Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Sausal Corporation Change Order #11A
06/14/2021

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

