



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 3/9/2020

CHANGE ORDER #2A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym
Contract Number: C20-007

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
17	Bid Set to DSA-Approved Set changes: DBA increase and addition of 40 shear studs (Linden Steel).	N/A	N/A	\$ 4,581.00
42	Bid Set to DSA-Approved Set changes: Building R footing changes.	N/A	N/A	\$ 51,830.00
Total of Change Order #2A				\$ 56,411.00

Original Contract Amount: \$ 23,400,000.00

Change Order #1A Amount: \$ 122,659.00

Change Order #2A Amount: \$ 56,411.00

Revised Contract Amount: \$ 23,579,070.00

Mountain View-Los Altos H.S. District's Signature:		Date:
_____		_____
Program Manager's Signature:		Date:
_____		_____
Architect's Signature:		Date:
_____		_____
Contractor's Signature:		Date:
_____		_____

