



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

**BOARD OF TRUSTEES**

Sanjay Dave  
Phil Faillace, Ph.D.  
Debbie Torok  
Catherine Vonnegut  
Fiona Walter

**SUPERINTENDENT**

Dr. Nellie Meyer

Date: 8/24/2020

**CHANGE ORDER #3A**

**Contractor Name:** Coulter Construction  
**Contract Name:** Bid Package A, General Trades  
**Project Name:** MVHS 200 and 300 Wings Lateral Strengthening and Restroom Modernization  
**Contract Number:** C20-088

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
10	Revised door hardware due to design error.	N/A	N/A	\$ 1,935.00
11	Added sheetrock for fire rated walls and ceiling per District request.	9	N/A	\$ 7,931.00
12	Delete roll-up doors due to design error.	N/A	24	\$ (2,761.00)
<b>Total of Change Order #3A</b>				<b>\$ 7,105.00</b>

**Original Contract Amount: \$ 1,539,995.00**

**Change Order #1A Amount: \$ 47,214.00**

**Change Order #2A Amount: \$ (36,499.00)**

**Change Order #3A Amount: \$ 7,105.00**

**Revised Contract Amount: \$ 1,557,815.00**

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b>	_____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b>	_____
<b>Architect's Signature:</b>	_____	<b>Date:</b>	_____
<b>Contractor's Signature:</b>	_____	<b>Date:</b>	_____

