

**Date:** 10/15/2024

**CHANGE ORDER #6K**

**Contractor Name:** Mastria Painting  
**Contract Name:** Bid Package K, Painting  
**Project Name:** LAHS Facility Repairs Inc. 1&2 – 500 Wing Replacement  
**DSA Application Number:** 01-119446 & 01-120208  
**Contract Number:** C23-034

PCO #	Description	CCD #	RFI #	Amount of Change
132	<u>Facility Repairs Inc 2:</u> Provide labor to remove adhesive foam tape from the interior wood trim inside 20 classrooms in wings F200, J300, & M300. This adhesive tape is the residue from the existing wiremold demo, and it needs to be cleaned before the painter can start priming and painting the wood trim.	N/A	N/A	\$ 10,686.00
133	<u>Facility Repairs Inc 2:</u> Provide labor and material to prime and paint the fascia on three (3) buildings, F200, J300, and M300 wings. The new gutter installed at the fascia is not as wide as the previous one, thus leaving an unfinished space below the gutter on both sides of the buildings that will need to be painted.	N/A	N/A	\$ 14,009.00
135	<u>Facility Repairs Inc 2:</u> Provide the required labor and material to paint four (4) drinking fountain handrails before embedding those in concrete.	N/A	15	\$ 745.00
<b>Total of Change Order #6K</b>				<b>\$ 25,440.00</b>





Serving the communities of Mountain View,  
Los Altos and Los Altos Hills

**MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT**

**BOARD OF TRUSTEES**

Sanjay Dave  
Esmeralda Ortiz, Ph.D.  
Thida Cornes  
Phil Failace, Ph.D.  
Catherine Vonnegut

**SUPERINTENDENT**

Eric Volta

Mastria Painting  
Bid Package K, Painting Trades  
LAHS Facility Repairs Inc. 1&2 –  
500 Wing Replacement  
Change Order #6K – 10/15/2024

<b>Original Contract Amount:</b>	<b>\$</b>	<b><u>186,000.00</u></b>
<b>Change Order #1K Amount:</b>	<b>\$</b>	<b><u>14,667.00</u></b>
<b>Change Order #2K Amount:</b>	<b>\$</b>	<b><u>26,376.00</u></b>
<b>Change Order #3K Amount:</b>	<b>\$</b>	<b><u>10,824.00</u></b>
<b>Change Order #4K Amount:</b>	<b>\$</b>	<b><u>840.00</u></b>
<b>Change Order #5K Amount:</b>	<b>\$</b>	<b><u>20,271.00</u></b>
<b>Change Order #6K Amount:</b>	<b>\$</b>	<b><u>25,440.00</u></b>
<b>Revised Contract Amount:</b>	<b>\$</b>	<b><u>284,418.00</u></b>

<b>Mountain View-Los Altos H.S. District's Signature:</b>	_____	<b>Date:</b> _____
<b>Program Manager's Signature:</b>	_____	<b>Date:</b> _____
<b>Architect's Signature:</b>	_____	<b>Date:</b> _____
<b>Contractor's Signature:</b>	_____	<b>Date:</b> _____

