

Serving the communities of Mountain View,

Los Altos and Los Altos Hills

## MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

### **BOARD OF TRUSTEES**

Sanjay Dave Phil Faillace, Ph.D. Debbie Torok Catherine Vonnegut Fiona Walter

**SUPERINTENDENT**Dr. Nellie Meyer

Phone: (650)940-4650

Date: 8/10/2020

### **CHANGE ORDER #5A**

Contractor Name: Sausal Corporation

**Contract Name:** Bid Package A, General Trades

Project Name: Los Altos High School New Classroom, Engineering Labs and Auxiliary

Gym

Contract Number: C20-007

PCO#	Reason for Change	CCD#	RFI#	Amount of Change
47R1	Bid Set to DSA-Approved Set changes: Upgrade Ecomax Insulation Board to 1.55" and credit due to use of fiberglass batt insulation in lieu of spray-in insulation per RFP #003.	N/A	N/A	\$ 13,385.00
51	Revised windows to fire-rated hollow metal to meet fire rating requirement.	N/A	187, 176, 114	\$ 1,260.00
58	Various hardware revisions per District request.	N/A	44, 63	\$ 9,883.00
59R1	Added door hardware and installation labor per District request via RFP #001.	N/A	N/A	\$117,522.00
	Total of Change Order #5A			\$142,050.00

Original Contract Amount: \$ 23,400,000.00

 Change Order #1A Amount:
 \$ 122,659.00

 Change Order #2A Amount:
 \$ 56,411.00

 Change Order #3A Amount:
 \$ 23,238.00

 Change Order #4A Amount:
 \$ 116,314.00

 Change Order #5A Amount:
 \$ 142,050.00

Revised Contract Amount: \$ 23,860,672.00



# MVLA HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,

Los Altos and Los Altos Hills

# MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

ICTRICT

BOARD OF TRUSTEES Sanjay Dave Phil Faillace, Ph.D. Debbie Torok Catherine Vonnegut Fiona Walter

SUPERINTENDENT Dr. Nellie Meyer

Phone: (650)940-4650

Los Altos High School New Classroom, Engineering Labs and Auxiliary Gym Sausal Corporation Change Order #5A 8/10/2020

Mountain View-Los Altos H.S. District's Signature:	Date:	
Program Manager's Signature:	Date:	
Architect's Signature:	Date:	
Contractor's Signature:	Date:	

