



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Sanjay Dave
Phil Faillace, Ph.D.
Debbie Torok
Catherine Vonnegut
Fiona Walter

SUPERINTENDENT

Dr. Nellie Meyer

Date: 8/10/2020

CHANGE ORDER #2A

Contractor Name: Coulter Construction
Contract Name: Bid Package A, General Trades
Project Name: MVHS 200 and 300 Wings Lateral Strengthening and Restroom Modernization
Contract Number: C20-088

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
5	Remove unforeseen existing roof blocking.	N/A	N/A	\$ 4,775.00
6	Install plywood over building openings to secure site per District request.	N/A	N/A	\$ 1,194.00
8	Revised site concrete work due to existing conditions.	N/A	5	\$(42,468.00)
Total of Change Order #2A				\$(36,499.00)

Original Contract Amount: \$ 1,539,995.00

Change Order #1A Amount: \$ 47,214.00

Change Order #2A Amount: \$(36,499.00)

Revised Contract Amount: \$ 1,550,710.00

Mountain View-Los Altos H.S. District's Signature:	Date:
_____	_____
Program Manager's Signature:	Date:
_____	_____
Architect's Signature:	Date:
_____	_____
Contractor's Signature:	Date:
_____	_____

