

Date: 11/13/23

CHANGE ORDER #14D

Contractor Name: Best Electrical
Contract Name: Bid Package D, Electrical Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-109

PCO #	Description	CCD #	RFI #	Amount of Change
163	Raise and repair 13 existing electrical and data boxes located in various locations outside of the Student Services building to accommodate the new concrete. In addition, Contractor shall run new underground conduit and run power to the new site light poles. This work is to be tracked via time and materials.	N/A	N/A	\$ 24,444.00
190	Hard wire the irrigation controller at the Student Services building instead of having this device plug into an outlet. Since the controller is located outside the building, in order to prevent this from being disconnected easily, we would like to hard wire the controller.	N/A	N/A	\$ 965.00
Total of Change Order #14D				\$ 25,409.00

Original Contract Amount: \$ 4,747,250.00

Change Order #1D Amount:	\$ 0.00	Zero
Change Order #2D Amount:	\$ 36,780.00	
Change Order #3D Amount:	\$ 32,421.00	
Change Order #4D Amount:	\$ 73,470.00	
Change Order #5D Amount:	\$ 34,226.00	
Change Order #6D Amount:	\$ 2,074.00	
Change Order #7D Amount:	\$ 24,388.00	
Change Order #8D Amount:	\$ 2,453.00	
Change Order #9D Amount:	\$ 8,715.00	
Change Order #10D Amount:	\$ 8,698.00	
Change Order #11D Amount:	\$ 21,386.00	
Change Order #12D Amount:	\$ 14,345.00	
Change Order #13D Amount:	\$ 105,288.00	
Change Order #14D Amount:	\$ 25,409.00	

Revised Contract Amount: \$ 5,136,903.00





MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

Serving the communities of Mountain View,
Los Altos and Los Altos Hills

BOARD OF TRUSTEES

Thida Comes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Best Electrical
Bid Package D, Electrical Trades
MVHS Student Services Building
11/13/23 – Change Order #14D

Mountain View-Los Altos H.S. District's Signature:	_____	Date: _____
Program Manager's Signature:	_____	Date: _____
Architect's Signature:	_____	Date: _____
Contractor's Signature:	_____	Date: _____

