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MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT 

Date: 03/13/2023 
 

CHANGE ORDER #14A 
 

Contractor Name: Beals Martin 
Contract Name: Bid Package A, General Trades 
Project Name: MVHS Student Services Building 
DSA Application Number: 01-118994 
Contract Number: C21-106 
 

PCO # Description CCD # RFI # Amount of 
Change 

113 During furniture selection 42 glass whiteboards and 
tackboards were added in the offices. In order to support 
the boards, we will have to install backing. Contractor shall 
supply and install 576 linear feet of backing. This work was 
not included in the drawings at bid time. 

N/A N/A $   7,000.00 

119 Per District request, staff work room layout was modified to 
accommodate a sink, copy machine, etc. Due to this 
change the tack wall was removed and replaced with a 
back splash. Provide credit for deleted work per Request 
For Proposal number 6. (Cost to add back splash is not 
included in this Potential Change Order). 

N/A N/A $     (561.00) 

121 The details on the approved plans call for sure-board 
(material that provides resistance to seismic activity), to be 
installed at various (lift doors) locations. However, upon 
further review the sure-board is needed along the entire 
wall/ceiling (clerestory wall) system, increasing the square 
footage of sure-board needed. Provide and install 
additional sure-board per Request For Information #421. 

N/A 421.1 $ 18,954.00 

128 Due to steel supply issues, the overall project schedule has 
been extended, and Elevator installation date is pushed out 
to 2023. This Cost is unforeseen and due to labor 
escalation (starting work in 2023 in lieu of 2022). 

N/A N/A $   3,906.00 

129 Originally 7 key stations at the overhead coiling (roll up) 
doors were to be surface mounted, and after further review, 
it was determined to make them flush mounted, which 
aesthetically is much more pleasing. The cost associated 
with this change is the delta between surface mount vs 
flush type stations. 

N/A N/A $   1,177.00 

 Total of Change Order #14A   $ 30,476.00 
    
 Original Contract Amount: $     15,836,773.00                        
 
    Change Order #1A Amount: $            55,365.00                        
 Change Order #2A Amount: $              7,593.00                        
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Beals Martin 
Bid Package A, General Trades 
MVHS Student Services Building 
03/13/23 - Change Order #14A 
 
 Change Order #3A Amount: $          113,077.00  
 Change Order #4A Amount: $            20,397.00  
 Change Order #5A Amount: $              1,397.00  
 Change Order #6A Amount: $                 880.00  
 Change Order #7A Amount: $          71,281.00  
 Change Order #8A Amount: $          37,804.00  
 Change Order #9A Amount: $          25,435.00  
 Change Order #10A Amount: $          58,809.00  
 Change Order #11A Amount: $            7,772.00  
 Change Order #12A Amount: $          29,285.00  
 Change Order #13A Amount: $            6,134.00  
 Change Order #14A Amount: $          30,476.00  
 
 Revised Contract Amount: $   16,302,478.00  
 
 
Mountain View-Los Altos  
H.S. District’s Signature:   Date:  
 
 
Program Manager’s 
Signature:  Date:  
 
 
Architect’s Signature:  Date:  
 
 
Contractor’s Signature:  Date:  


