
MOUNTAIN VIEW-LOS ALTOS HIGH SCHOOL DISTRICT 

RESOLUTION NO. 23/24-17

RESOLUTION DECLARING THE FUTILITY OF PUBLIC BIDDING FOR 
EARTHWORK & PAVING TRADES SERVICES FOR LOS ALTOS HIGH SCHOOL 
STUDENT SERVICES BUILDING AND RATIFYING CHANGE ORDER APPROVAL 

FOR THAT WORK 

WHEREAS, the Board of Trustees (“Board”) of the Mountain View-Los Altos High 
School District (“District”) formally and publicly opened bids for Bid Package B – 
Earthwork & Paving Trades (“Bid Package B”) for the Los Altos High School Student 
Services Building Project (“Project”), located at Los Altos High School, 201 Almond 
Avenue, Los Altos, California 94022; and 

WHEREAS, of the six (6) bids submitted for Bid Package B, McGuire & Hester  
was determined to be the lowest responsive responsible bidder, and on or about April 
26, 2021, the Board awarded a contract to perform the work for Bid Package B on the 
Project in the amount of Six Hundred Twenty-Five Thousand Three Hundred Seventy-
Eight Dollars ($625,378.00); and 

WHEREAS, since commencement of the Project, there were added costs due to 
demolition required to replace curb and asphalt that had been damaged throughout the 
course of construction (PCO 152), cleanup of misc. debris and material as needed to 
continue with site grading (PCO 158), re-establishing grade at various areas throughout 
the site due to multiple contractors performing out of sequence work to maintain the 
construction schedule (PCO 161), removal of the temporary construction entrance and 
reinstallation of asphalt paving (PCO168), additional costs to complete parking lot 
improvements that exceeded the $5k contract allowance (PCO179), removal of a storm 
drain line that was in conflict with the building foundation/spread footings (PCO 180), 
and grading adjustments needed to comply with ADA requirements due to conflicts with 
design grades (PCO 183); Via Change Orders #3B and 5B for McGuire & Hester; and 

WHEREAS, the Project adjustments represent additions in scope and cost for 
services to be performed on the Project pursuant to Bid Package B (“Additional Work”); 
and 

WHEREAS, the Project adjustments are integral and inseparable from, and 
inherent to, the work already in progress on the Project; and  

WHEREAS, the Contractor issued documentation supporting final pricing for the 
integral and additional necessary Earthwork & Paving work to the Project via Potential 
Change Orders (“PCOs”) #152, 158, 161,168, 179, 180, and 183 (McGuire & Hester – 
COs#3B and 5B) totaling $85,642.83 which brings the total current cost of all approved 



and pending change orders to $146,057.69 (23.36% of the original contract amount); 
and  
 

WHEREAS, requesting bids for the Additional Work, and having another 
contractor perform the adjusted Work, would result in waste and delay on the Project, 
which would ultimately be at the expense of the District; and 
 

 
WHEREAS, bringing in a new Contractor to perform the Additional Work would 

have created coordination and interference problems at the Project, for example, the 
need to perform the work within the same area, and would expose the District to liability 
for delay and/or disruption damages; and 

 
WHEREAS, bringing in a new contractor to perform the Additional Work could 

have created a potential dispute over the warranty for that work and the surrounding 
work being performed by the Contractor; and 

 
WHEREAS, bringing in a new contractor (or contractors) to perform the Bid 

Package B Work pursuant to the Project adjustments would potentially expose the 
District to significant cost increase, since McGuire & Hester is already familiar with and 
mobilized on the Project site and any other bids are likely to result in increased costs to 
the District; and 
 

WHEREAS, it is imperative to perform the Additional Work immediately to 
prevent delay to the Project, which may expose the District to a significant increase in 
cost; and 

 
WHEREAS, California courts allow a narrow exception to the public bidding law 

in circumstances in which public bidding would be futile, undesirable, or impractical and 
would cause additional delay and additional cost; (See, e.g., Los Angeles Dredging 
Company v. City of Long Beach (1930) 2 Cal. 348; Graydon v. Pasadena 
Redevelopment Agency (1980) 104 Cal.App.3d 631, 645.); and 

 
WHEREAS, notwithstanding the requirements of Public Contract Code sections 

20111(b) or 20118.4(a), California law provides that, “where competitive proposals work 
an incongruity and are unavailing as affecting the final result or where they do not 
produce any advantage . . . the statute requiring competitive bidding does not apply.”  
(Hiller v. City of Los Angeles (1961) 197 Cal.App.2d 685, 694); and 

 
WHEREAS, bidding the Additional Work for Bid Package B will not affect the final 

result to the District except to further increase the cost of the Project; and 
 
WHEREAS, bidding the Additional Work will not produce an advantage to the 

District; 

 NOW THEREFORE, the Governing Board of the Mountain View-Los Altos High 
School District hereby resolves, determines, and finds the following: 



 
Section 1. That the above recitals are true and correct. 
 
Section 2. For the reasons stated above, public bidding of the Additional Work for 
Project Bid Package B would not produce an advantage to the District and would 
produce a net burden and distinct disadvantages to the District. 
 
Section 3. Based on the foregoing, it would be incongruous, futile, and unavailing to 
attempt to bid the Additional Work for Project Bid Package B.  
 
Section 4. The Board hereby ratifies McGuire & Hester - COs#3B and 5B to perform 
the Additional Work, without further advertising for or inviting of bids. 
 
Section 5. The Board hereby authorizes the District’s Superintendent, or her 
designee, to take all steps and perform all actions necessary to execute and implement 
McGuire & Hester - COs#3B and 5B. 
 
APPROVED, PASSED AND ADOPTED this 13th day of November, 2023 by the following 
vote of the Board of Trustees of the Mountain View-Los Altos High School District: 

 AYES: 

 NOES: 

 ABSENT: 

 ABSTAIN: 
 
I certify that the foregoing resolution was duly introduced, passed, and adopted as 
stated. 
 
             

Dr. Nellie Meyer 
Superintendent 
Mountain View-Los Altos High School District 



 
 
 
 

                   Serving the communities of Mountain View, 
                        Los Altos and Los Altos Hills 

 

1299 Bryant Avenue, Mountain View, California 94040-4599               Phone: (650)940-4650 

BOARD OF TRUSTEES 
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SUPERINTENDENT 
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MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT 

Date: 08/14/23 
 

CHANGE ORDER #3B 
 

Contractor Name: McGuire & Hester 
Contract Name: Bid Package B, Earthwork & Paving Trades 
Project Name: LAHS Student Services Building 
DSA Application Number: 01-119006 
Contract Number: C21-080 
 

PCO # Reason for Change CCD # RFI # Amount of 
Change 

151 Remove and dispose of an existing electrical vault that conflicts 
with the footing for the walkway ramp wall at the north side of 
the Student Services Building. After the vault has been removed, 
Contractor shall provide backfill and compaction as needed to 
raise the grade to the required wall footing elevation. 

N/A 289 $ 4,300.68 

152 Demo approx. 150 LF of existing curb/asphalt that has been 
damaged by heavy equipment use throughout the course of 
construction and provide asphalt patch-back paving after the new 
concrete curb has been installed.  New curb installation to be 
installed by the Site Concrete Contractor under a separate Work 
Directive/Change Order. 

N/A N/A $ 14,717.19 

168 Remove the temporary construction entrance, offhaul & 
dispose of rock and debris, recompact subgrade and install 
new asphalt paving. 

N/A N/A $ 17,682.79 

 177 Provide labor and material on a premium time to add 
signage and wheel stops and perform striping of parking lot 
on Saturday 07/29/23. This work needs to be done on a 
Saturday in order to keep the parking lot traffic away so that 
the striping does not look faded or walked upon. This work 
will be done on an allowance B1 (Parking lot 
improvements: Wheel stops, painting, and striping) for the 
amount of $5,000.00 and is not an add to the contract value. 

N/A N/A $          0.00 

 178 Proposes to work on a Saturday on a premium time to install 
slurry seal for the parking lot. This work needs to be done 
on a Saturday in order to keep the traffic away from the 
parking lot for a smooth completion. The cost includes the 
scope of work and premium time. M&H will provide all 
labor and material in order to complete this work. The cost 
represents premium time only. 

N/A N/A $   2,359.79 

179 Provide labor, equipment, and material to complete 
additional parking lot improvements that exceed the original 
$5k contract allowance (previously approved as WD #177). 

N/A N/A $   5,175.78 
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MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT 

 

Los Altos High School Student Services Building  
McGuire & Hester Change Order #3B  
08/14/2023  
 

180 Provide labor and equipment as needed to remove a storm 
drain line in conflict with the foundation/footings on the 
south side of the student services building. 

N/A 96 $ 21,167.69 

183 Provide labor, equipment, and materials to complete grading 
adjustments for the sidewalk revisions at the 200 Wing due 
to issues with the design grades as described in CCD #57 

57 N/A $ 12,686.92 

 Total of Change Order #3B   $78,090.84 
 
 Original Contract Amount: $          625,378.00                        
 
    Change Order #1B Amount: $            23,126.38  
  

Change Order #2B Amount: $              5,557.89 
 

 Change Order #3B Amount: $             78,090.84  

 
 Revised Contract Amount: $          732,153.11  
 
 
 
Mountain View-Los Altos  
H.S. District’s Signature:  Date:  
 
 
Program Manager’s Signature:  Date:  
 
 
Architect’s Signature:  Date:  
 
 
Contractor’s Signature:  Date:  
    

8/17/2023
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MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT 

Date: 09/26/23 
 

CHANGE ORDER #5B 
 

Contractor Name: McGuire & Hester 
Contract Name: Bid Package B, Earthwork & Paving Trades 
Project Name: LAHS Student Services Building 
DSA Application Number: 01-119006 
Contract Number: C21-080 
 

PCO # Reason for Change CCD # RFI # Amount of 
Change 

158 Provide cleanup of misc. construction debris and materials as 
needed to continue grading the remaining areas around the 
building. Cleanup is to be performed at the direction of the 
Construction Manager and tracked on a T&M basis. If it is 
determined that other contractor(s) working onsite are responsible 
for the debris, they will be directed to perform their own cleanup 
per their contract requirements. 

N/A N/A $  3,440.39 

161 Provide additional labor & equipment to re-establish grade at 
various areas throughout the site that has been disrupted by other 
contractors performing out of sequence work as needed to 
maintain the construction schedule. 

N/A N/A $10,772.07 

171 Provide premium time labor for Saturday, July 1st as needed to 
progress the site grading and maintain the construction schedule. 

N/A N/A $  2,333.34 

181 Provide overtime labor on July 20, 21, & 22 as needed to 
progress the site grading and maintain the construction schedule.  
The District will cover the cost difference for premium time rates. 

N/A N/A $  2,887.00 

 Total of Change Order #5B   $19,432.80 
 
 Original Contract Amount: $          625,378.00                        
 
    Change Order #1B Amount: $            23,126.38  
  

Change Order #2B Amount: $              5,557.89 
 

 Change Order #3B Amount: $            78,090.84  

 Change Order #4B Amount: $            19,849.78  

 Change Order #5B Amount: $            19,432.80  

 
 Revised Contract Amount: $           771,435.69  
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MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT 

 

Los Altos High School Student Services Building  
McGuire & Hester Change Order #5B  
09/26/2023  
 
 
 
Mountain View-Los Altos  
H.S. District’s Signature:  Date:  
 
 
Program Manager’s Signature:  Date:  
 
 
Architect’s Signature:  Date:  
 
 
Contractor’s Signature:  Date:  
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