



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 04/24/2023

CHANGE ORDER #11A

Contractor Name: Sausal Corporation
Contract Name: Bid Package A, General Trades
Project Name: Los Altos High School Student Services Building
DSA Application Number: 01-119006
Contract Number: C21-079

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Contains 7 rows of change order details and a total row.





Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Los Altos High School Student Services Building
Sausal Corporation Change Order #11A
04/24/2023

Table with 2 columns: Description and Amount. Rows include Original Contract Amount, Change Order #1A through #11A, and Revised Contract Amount.

Signature and Date lines for Mountain View-Los Altos H.S. District, Program Manager, Architect, and Contractor.

