

Date: 11/13/23

CHANGE ORDER #1C

Contractor Name: MK Pipelines
Contract Name: Bid Package C, Underground
Project Name: LAHS Facility Repairs Inc. 1&2 – 500 Wing Replacement
DSA Application Number: 01-119446 & 01-120208
Contract Number: C23-027

PCO #	Description	CCD #	RFI #	Amount of Change
4	<u>500 Wing Replacement:</u> Provide and install Fire Department Connections (FDC), Check Valve and Post Indicator Valve (PIV) as needed for the 500 Wing. The original design intent was to use the existing PIV & FDC and tie into the fire line extension that was installed during construction of the new classroom building (600 wing). But it was recently determined that this would not be sufficient for the new 500 Wing as described in Request For Information #1.	N/A	1	\$ 33,206.45
24	<u>Facility Repairs Inc 1:</u> The contract drawings direct the contractor to replace waterlines and match the existing pipe size to conform to existing conditions, but for bidding purposes to assume waterlines are 3". It was determined that the existing line between the 400 & 500 East Wings was 6" and will need to be replaced with a 6" pipe, therefore, there are added costs for the larger materials and additional labor to install heavier pipe and bolted attachments as opposed to gluing 3" pipe which is a much quicker assembly. Provide all labor, equipment, and material to install the new 6" water line.	N/A	N/A	\$ 10,638.70
28	<u>500 Wing Replacement:</u> Provide labor, equipment, and material as needed to relocate the fire riser at the new 500 Wing due to conflicts with unforeseen pipes coming from the pool pump room. Scope of work includes re-excavating previously installed pipe, rerouting pipe, retesting, and backfill.	N/A	N/A	\$ 4,299.53
Total of Change Order #1C				\$ 48,144.68

Original Contract Amount: \$ 683,110.00

Change Order #1C Amount: \$ 48,144.68

Revised Contract Amount: \$ 731,254.68





Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

MK Pipelines
Bid Package C, Underground
LAHS Facility Repairs Inc. 1&2 – 500 Wing Replacement
Change Order #1C – 11/13/23

Mountain View-Los Altos H.S. District's Signature:	_____	Date: _____
Program Manager's Signature:	_____	Date: _____
Architect's Signature:	_____	Date: _____
Contractor's Signature:	_____	Date: _____

